SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:27PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 121 Const Calendar Day: 135 Date: 17-Oct-2012  Wednesda)

y y _ _ , y 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny, warm

Working Day If no, explain:

Diary' Dispute
General Comments —~
FWS/ABF/CT MEP contractor coordination meeting 1000-1100. Process extra work bill and Q sheets for
September 20-October 20, 2012 progress pay. Misc. MEP paperwork. Track Progress of FWS. Inspect
proposed booter pump piping at tower Elevation 53. Inspect utility outlet/PS 7 interference at PP 20.5
along the south barrier of the WB bridge.
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC
Quantity

Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
3175 M []
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Quantity
Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
1142 M []
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Quantity
Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
15.67 M []
04-0120F4 Bid Item: 124 0-000-000.124 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 3




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 121 Date: 17-Oct-2012  Wednesday
Welder JNM DAMIAN LLANOS 2.00 0.00 0.00 2.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 2.00 0.00 0.00 2.00 D
Plumber/Pipefitter JNM DAVID LAW 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Tower Piping 124  0-000-000.124
The FWS crew spent two hours marking the pipe run from the vertical to the Booster pump to determine if
inteference were evident.
Dave Law met with me at 1300 to discuss issue involved. He suggested that the pipe run be dropped 3" to
make it easier to weld the elbow where the Booster pump diversion branches off from the vertical pipe
run.
He also indicated with the flange of the elbow at the corner of the tower, the pipe would be off-set
approximately 3/4" along the tower skin rather than flush. He proposed adding a 3/4" unistruct at all
connection locations.
At the location of the PS-26s where the 2" and 4" pipe attaches to the tower access platform, he suggested
staggering the valves, rather thant having them in line per the shop drawings.
All these issues will be covered in upcoming RFIs.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 6.00 0.00 0.00 6.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 6.00 0.00 0.00 6.00 D
Plumber/Pipefitter JNM DAVID LAW 6.00 0.00 0.00 6.00 D
Quantity
Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
11.05 M []
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —~
The FWS crew installed the 2 1/2" and 4" piping on the north barrier of the WB bridge.
At 1330, | inspected the PS-7 at PP 20.5 along the south barrier of the WB bridge. The utility outlets for
the 2 1/2" and 4" lines were in such a location that the pipe could not be attached to the PS-7. Dave Law
proposed to cut a section of pipe and utility outlets and move them east or wast and reweld the section to
avoid the interference.
| asked Dave L. to measure the distance between the utiltity outlets to determine if they were installed per
plan.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Quantity
Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 121 Date: 17-Oct-2012  Wednesday

954 M []

Attachment

Picture of PS-7 at WB PP 20.5
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